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Washington State
Department of Transportation

Field Note Record

Contract No. |Station Mile/Line: C/s

9390 PROJECT LIMITS US I-82/1-90

Staked by Date Work Started Date Work Completed Date

N/A 6/5/2019

Calculated by Date Checked by Date Inspector Date
Gregory F. Bivins E. Knudson Gregory F. Bivins 9/23/19
10/18/2019 10/22/2019

828.00 x 15 = $12,420.00

Ok to Pay Group 2 - $12,420.00

See Attached Spreadsheets for Back-up.

BID ITEM #38

TRAFFIC CONTROL SUPERVISOR
L.S.

Contract Price for Bid Item #38 = $57,960.00/ Total working days of project = 70
57,960.00 / 70 = 828.00 x 15 days/worked.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.

0038 TRAFFIC CONTROL 2 10/18/20... L.S. 12,420.00 206 EK 10/23/19 6

SUPERVISOR

Attachments

]

TRAFFIC CONTROL
(FNR) BACK-UP.xIsx
Microsoft Excel
Worksheet

48.6 KB



9390 Lump Sum
Breakdowns - Thru Est
5.xIsx

Microsoft Excel
Worksheet

30.9 KB
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